
*PER = Preliminary Engineering Report 
**ROW = RightofWay 

CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  ST0401 
PROJECT TITLE  DULLES AVENUE UPGRADE 
PROJECT STATUS  PER PHASE 
PROJECT MANAGER  KEISHA SEALS 
CONSULTANT  TXDOT 
CONTRACTOR 
BUDGET  $195,000 

PROJECT DESCRIPTION 

Upgrade  corridor  to  include  various  spot  improvements  and  additional 
through movement where necessary as determined in  the  thoroughfare 
study performed for Sugar Land, Missouri City and Stafford.     In FY02, 
the City was successful in acquiring a $120,000 grant  from the HGAC. 
This project represents the City's required 25% local match portion of the 
project. 
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